<u>,</u>			
	Date	Accomplished	1
Date	Accomplished	On Time	Notes
1-Apr-17	15-Apr-17	VES	
1-May-17	18-May-17	YES	
1-Jul-18	23-Jul-18	YES	
1-Mar-19	23-Apr-18	YES	
1-Apr-19	25-Apr-19	TES	
1-Apr-19	1-Apr-19	VTES	
1-Aug-19	15-Aug-19	YES	
1-Oct-19	8-Oct-19	YES	
23-Oct-19			Estero Postponned
8-Nov-19	8-Nov-19	YES	
18-Nov-19	18-Nov-19	YES	
8-Jan-20	8-Jan-20	YES	
5-Feb-20	5-Feb-20	YES	
1-Feb-20	1-Feb-20	YES	
8-Feb-20	8-Feb-20		
17-Mar-20		VES	Early close - Coronovirus
31-Mar-20	31-Mar-20	YES	
13-Mar-20			Deferred - Covid-19
22-Mar-20	22-Mar-20	YES	
4-May-20		YES	
5-May-20	5-May-20	YES	
6-May-20	8-May-20	YES	
11-May-20	14-May-20	VES	
12-May-20	13-May-20	YES	
Summer 2020			Waiting for State Approval
Summer 2020			Waiting for Club Approval
Summer 2020			
15-Nov-20			
	Date 1-Apr-17 1-May-17 1-Jul-18 1-Mar-19 1-Apr-19 1-Apr-20 1-Feb-20 31-Mar-20 13-Mar-20 22-Mar-20 4-May-20 11-May-20 12-May-20 Summer 2020 Summer 2020	Date Date Accomplished 1-Apr-17 15-Apr-17 1-May-17 18-May-17 1-Jul-18 23-Jul-18 1-Mar-19 23-Apr-18 1-Apr-19 25-Apr-19 1-Apr-19 1-Apr-19 1-Apr-19 1-Apr-19 1-Apr-19 1-Apr-19 1-Apr-19 1-Apr-19 1-Apr-19 8-Oct-19 1-Oct-19 8-Oct-19 23-Oct-19 8-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 8-Jan-20 5-Feb-20 5-Feb-20 1-Feb-20 1-Feb-20 1-Feb-20 1-Feb-20 17-Mar-20 31-Mar-20 31-Mar-20 31-Mar-20 13-Mar-20 22-Mar-20 22-Mar-20 22-Mar-20 13-Mar-20 14-May-20 11-May-20 14-May-20 12-May-20 13-May-20 12-May-20 13-May-20 Summer 2020 Summer 2020	Date Accomplished On Time 1-Apr-17 15-Apr-17 Image: Complete the second

Health & Lifestyle Center Project Schedule